
TOWN OF DAVIE 
TOWN COUNCIL AGENDA REPORT 

 
TO: Mayor and Councilmembers 
 
FROM/PHONE: Bruce Bernard/797-1240 by Herb Hyman/797-1016  
 
SUBJECT: Resolution   
 
AFFECTED DISTRICT: District 4 

 
TITLE OF AGENDA ITEM:   A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, 
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 2 TO THE 
CONTRACT BETWEEN THE TOWN AND BUDGET CONSTRUCTION CO., INC. FOR THE 
ALIGNMENT OF SW 136 AVE. AND SW 14 ST. INTERSECTION.  
 
REPORT IN BRIEF:   The Town Council previously awarded a contract to Budget Construction Co., 
Inc. for alignment of SW 136 Ave. and SW 14 St. by Resolution R-2003-277.  The Contractor was 
obligated contractually to hold his prices for a period of ninety (90) days after the bid opening. A period 
of two hundred (200) days elapsed between the date that bids were opened and the date that the 
Contractor was given "Notice to Proceed" due to permitting delays. During that extended time period 
that elapsed, certain materials escalated significantly in price at a rate well above what one could have 
reasonably anticipated due to inflation. A volatile marketplace has escalated the cost of certain materials 
used on this project. Refer the attached breakdown from Budget Construction Co., Inc. for a list of those 
materials and quantities that have significantly increased in price. The Project Engineer, Jim Mullen of 
Craven Thompson & Associates, Inc. analyzed the Contractor's Request for Change Order, and has 
provided a letter verifying that the price increases were justified. This change order is to compensate the 
Contractor $31,472.50 to account for increased material costs.  A budget amendment will be done to 
cover change orders and project contingency.   
 
PREVIOUS ACTIONS:   Contract awarded by Resolution R-2003-277  
 
CONCURRENCES:   The change order has been reviewed by the Public Works/Capital Projects 
Director, the Town’s consulting engineer (Craven Thompson) and the Bid Specification Committee.  
 
FISCAL IMPACT: 

 Has request been budgeted? No  
  If yes, expected cost:  $31,472.50 
   Account Name:  Capital Improvement Program-Realign SW 136 Ave. /SW 14 St. 
    Intersection Account 030-3001-541-6829   
 Additional Comments:  A budget amendment will be done to cover the cost of change 
    orders and project contingency.   

 
RECOMMENDATION(S):   Motion to approve the resolution.  
Attachment(s):  
Change Order Number 2 with backup 
Letter of Recommendation from Project Engineer 



RESOLUTION NO. ________ 
 
 
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE 
MAYOR TO EXECUTE CHANGE ORDER NUMBER 5 TO THE CONTRACT 
BETWEEN THE TOWN AND COASTAL CONTRACTING AND 
DEVELOPMENT, INC. FOR THE CONSTRUCTION OF THE FLEET 
MAINTENANCE GARAGE. 
 

 

 WHEREAS, the Town previously awarded a contract to Coastal Contracting and 

Development, Inc. for the construction of the fleet maintenance garage; and 

WHEREAS, a change order is necessary due to changes to the original scope of supply 

requested by the Town; and 

WHEREAS, this change will facilitate completion of the project.  

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF 

DAVIE, FLORIDA: 
 

SECTION 1.  The Town Council hereby authorizes the Mayor to execute Change Order 

Number 5 which results in a net increase of $9,014.50. 

SECTION 2. The Town Council hereby authorizes the expenditure from the Vehicle 

Maintenance-Upgrade Vehicle Maintenance Garage Account 050-0759-591-6472. 

SECTION 3.  This resolution shall take effect immediately upon its passage and 

adoption. 

PASSED AND ADOPTED ____ DAY OF _________, 2004 
 
 
 _________________________ 
 MAYOR/COUNCILMEMBER 
Attest: 
 
 
_____________________ 
 TOWN CLERK 
 
APPROVED THIS ____ DAY OF _________, 2004 










